COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 09/ 2013

ESTI MATE SUMVARY 10: 53: 30
CONTI D C19261 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 19261- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 1.0 DAYS TI VE ALLOW 11 CALENDAR DAYS
SH67 DETOUR FOR K- 16- W BRI DGE PERCENT TI ME: 9.09 ORI G TI ME ALLOW 10 CALENDAR DAYS
PRQJECT NO. ER067A- 030
SH67 DETOUR FOR K- 16- W BRI DGE
NAMVE OF RQAD: 067A
PRQIECT COUNTI ES: FREMONT, REGQ ON 2
CONTRACTOR:
LAWRENCE CONSTRUCTI ON COVPANY PAY PER OD ENDI NG 01/ 09/ 2013 DATE TI ME STARTED 08/ 13/2012
9002 N. MOORE RD. DATE LET 08/ 10/ 2012 DATE WORK BEGAN
DATE AWARDED 08/ 20/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 05/ 2012 DATE ACCEPTED
LI TTLETON CO 80125 303- 791- 5642 DATE NOTI CE TO PROCEED 08/ 13/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 305, 390. 00 PARTI Cl PATI NG $ 272,021.00 $ 5, 060. 00
AWARD PROJECT AM: $ 253, 000. 00 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 89. 07% TOTAL EARNI NGS 272, 021. 00 5, 060. 00
FUNDS AVAI LABLE: $ 33,369.00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 272, 021. 00 5, 060. 00
TOTAL CLAI VB $ 0.00 RETAI NAGE -3,795.00 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 268, 226. 00 5, 060. 00
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 268, 226. 00 5, 060. 00
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 5, 060. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19261 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19261-BI D ESTI MATE RUN 01/ 09/ 2013
PRQIECT: ER067A- 030 ESTI MATE NO 0005 10: 53: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 621-00425 *Det our 1. 000 0. 940
LS 0. 020 5, 060. 00
253, 000. 00000 0. 960 242, 880. 00
0010 700- 70010 F/ A M nor Contract Revisions 4, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0015 700- 70380 F/ A Erosion Control 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0100 631-00100 Hay Design & Const Shift Detour Bridge out of K-16-W 1. 000 1. 000
Foot pri nt
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0110 628-50001 Desi gn Servi ces Geot echni cal 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0130 210-00825 Res Fl ashi ng Beacon 2.000 2.000
EACH 0. 000 0. 00
950. 00000 2. 000 1, 900. 00
0140 626- 00000 Mobi | i zati on 0. 000 1. 000
LS 0. 000 0. 00
800. 00000 1. 000 800. 00
0150 630- 80341 Const Traf Sign (A) 2. 000 1.800
EACH 0. 000 0. 00
45. 00000 1.800 81. 00
0160 630- 80342 Const Traf Sign (B) 8. 000 7.200
EACH 0. 000 0. 00
50. 00000 7.200 360. 00
CAT 0200 CURRENT AMI  $ 304,390.00 $ 5,060.00$% 271, 021. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0120 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400 CURRENT AMI  $ 1, 000. 00 $ 0.00$ 1, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 305, 390.00 $ 5, 060. 00 $ 272,021. 00






